

COUNCIL RESOLUTION No. 62-2024

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF MILWAUKIE, OREGON, ACTING AS THE LOCAL CONTRACT REVIEW BOARD, AUTHORIZING AN INCREASE IN THE PROJECT AUTHORIZATION FOR A PUBLIC IMPROVEMENT CONTRACT WITH TAPANI INC. FOR THE MEEK STREET PIPE INSTALLATION NORTH PHASE (CIP-2016-Y11).

WHEREAS Council approved Resolution 35-2023, which awarded a contract to Tapani Inc. for construction of the Meek Street Pipe Installation North Phase up to \$4,112,478, and

WHEREAS construction of the pipeline within the railroad right-of-way has been delayed due to the contractor requiring a revised set of work plans, and

WHEREAS additional funds are now required to complete the Project due to delays associated with this additional work and overall increased costs associated with the Project, and

WHEREAS the current project authorization amount previously approved by Council must be increased to reflect the additional funding needed to complete the Project.

Now, Therefore, be it resolved by the City Council of the City of Milwaukie, Oregon, acting as the Local Contract Review Board, that the project authorization amount for the construction of Meek Street Pipe Installation North Phase with Tapani Inc. be increased by \$2,000,000 and that the city manager, city engineer, or assistant city engineer is authorized to administer the project in accordance with the public improvement contract in the amount not to exceed \$6,112,478.00.

Introduced and adopted by the City Council on **December 3, 2024**.

This resolution is effective immediately.



Lisa M. Batey, Mayor

ATTEST:

APPROVED AS TO FORM:



Scott S. Stauffer, City Recorder



Justin D. Gericke, City Attorney