

A RESOLUTION AUTHORIZING AMENDMENT OF THE METRO LOCAL SHARE INTERGOVERNMENTAL AGREEMENT (IGA) WITH THE CITY OF MILWAUKIE, OREGON EXTENDING THE SCOPE OF WORK DEADLINE TO DECEMBER 31, 2001.

**WHEREAS** on October 24, 1995, the City of Milwaukie and Metro entered into an Intergovernmental Agreement Open Spaces Bond Measure, Local Share Component; and

**WHEREAS** the Milwaukie Riverfront acquisition project was funded at the estimated cost of approximately \$310,000; and

**WHEREAS** the City Council held a public hearing on November 18, 1997, to consider the substitute projects and recommended those projects to Metro; and

**WHEREAS** Metro approved the substitute projects; and

**WHEREAS** the City could not complete the substitute projects by the original completion date of September 1, 1998 Metro approved an extension on the contract to December 31, 1999; and

**WHEREAS** the City Council held a public hearing on May 18, 1999, to consider the deletion of the Johnson Creek/Springwater Corridor project and subsequent transfer of funding to the North Minthorn Acquisition and Capital Improvement project; and

**WHEREAS** Metro approved the deletion of the Johnson Creek/Springwater Corridor project and subsequent transfer of funding to the North Minthorn Acquisition and Capital Improvement project;


**WHEREAS** the City could not complete the substitute projects by the completion date of December 31, 1999; and

**WHEREAS** the City Council authorized amendment No. 2 to Contract No. 904593 between the City of Milwaukie and Metro changing the original Scope of Work so as to extend the contract until December 31, 2000, and

**WHEREAS** the City of Milwaukie is unable to complete all projects before December 31, 2000;


**NOW THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF MILWAUKIE, OREGON**, that the Mayor is authorized to sign Amendment No. 3 to Contract No. 904593 between the City of Milwaukie and Metro changing the original Scope of Work so as to extend the contract until 12/31/2001.

Signed by the Mayor on this 5 day of December 2000.

  
Carolyn Tomei, Mayor

ATTEST:

Approved as to form:

  
Pat DuVal, City Recorder

  
Ramis, Crew, Corrigan & Bachrach, LLP  
City Attorney

**AMENDMENT NO. 3  
CONTRACT NO. 904593**

This Agreement hereby amends the above titled contract between Metro, a metropolitan service district, and City of Milwaukie, 10722 SE Main, Milwaukie, OR 97222, hereinafter referred to as "Contractor."

This amendment is a change order to the original Scope of Work as follows:

To extend the expiry to 12/31/01.

---

---

---

---

---

---

---

Except for the above, all other conditions and covenants remain in full force and effect.

In Witness to the above, the following duly authorized representatives of the parties referenced have executed this agreement:

City of Milwaukie

Metro

*Carolyn Tomei* '12/5/00  
SIGNATURE DATE  
Carolyn Tomei  
NAME  
Mayor, City of Milwaukie  
TITLE

\_\_\_\_\_  
SIGNATURE DATE  
Charles Ciecko  
NAME  
Director of Regional Parks and Greenspaces  
TITLE