

RESOLUTION NO. 55-2009

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF MILWAUKIE, OREGON, amending contract # 2006 097 with David Evans and Associates Inc. for landscape design and engineering services for Milwaukie Riverfront Park to extend the term to September 2010 and increase the compensation by \$150,000, resulting in a "not to exceed" amount of \$650,000.

WHEREAS, the City Council awarded a contract # 2006 097 to David Evans and Associates Inc. (DEA) in October, 2006 for design of Milwaukie Riverfront Park; and

WHEREAS, the design elements for the park have now been established and design is at 60% completion; and

WHEREAS, the City has requested that DEA complete land use and permitting applications for local, state and federal regulatory agencies on this project before completing the final design; and

WHEREAS, the permitting issues for this project have been complicated due to the site's proximity to the Willamette River and Johnson and Kellogg Creeks; and

WHEREAS, in order to complete these additional tasks, the current agreement must be amended regarding term and compensation;

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF MILWAUKIE, OREGON, THAT: contract # 2006 097 with David Evans and Associates Inc. for landscape design and engineering services for Milwaukie Riverfront Park shall be amended to extending the term to September 2010 and increase the maximum compensation to \$650,000.


Introduced and adopted by the City Council on September 1, 2009.



Jeremy Ferguson, Mayor

ATTEST:

APPROVED AS TO FORM:
Jordan Schrader Ramis PC



Pat DuVal, City Recorder



City Attorney